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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 01:33:00

CONTID: C15709         ESTIMATE NO: 0002 PROG 2005

PCN: 15709-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY07 Regionwide Deck Repair PERCENT TIME:

PROJECT NO: C R600-283                    

FY07 Regionwide Deck Repair

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 10/13/2006 DATE TIME STARTED 09/24/2006

2180 E. 74TH PLACE DATE LET 08/10/2006 DATE WORK BEGAN

 DATE AWARDED 08/24/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/12/2006 DATE ACCEPTED

DENVER CO 80229     303/288-4140 DATE NOTICE TO PROCEED 09/24/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,151,958.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,068,319.30 NON-PARTICIPATING 75,088.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,731.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

19.05%

932,554.53

75,088.43

75,088.43

71,357.25

$

$

$

$

785.00

218,618.67

219,403.67

0.00

219,403.67

-5,209.70

0.00

214,193.97

0.00

AMOUNT DUE 214,193.97 71,357.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 71,357.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0
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PCN: 15709-BID    ESTIMATE RUN 10/16/2006

PROJECT: C R600-283                    ESTIMATE NO: 0002 01:33:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 5,067.000 996.000

SY  0.000 0.00

4.65000 996.000 4,631.40

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 3,000.000 385.000

SF  0.000 0.00

1.95000 385.000 750.75

202-00250  
 

0015 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 2.000 1,520.00

760.00000 2.000 1,520.00

208-00045  
 

0020 STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

208-00050  
 

0025 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

61.00000 0.000 0.00

208-00205  
 

0030 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 10.080

TON 0.000 0.00

107.00000 10.080 1,078.56

403-00720  
 

0035 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 578.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34871  
 

0040 *EMULSIFIED ASPHALT (SLOW-SETTING) 259.000 0.000

GAL 0.000 0.00

1.05000 0.000 0.00

411-10255  
 

0045 *MOBILIZATION 1.000 0.299

L S 0.000 0.00

153,000.00000 0.299 45,747.00

626-00000  
 

0050 PUBLIC INFORMATION SERVICES 1.000 0.100

L S 0.100 105.00

1,050.00000 0.200 210.00

626-01000  
 

0055 *EPOXY PAVEMENT MARKING 16.000 0.000

GAL 0.000 0.00

321.00000 0.000 0.00

627-00005  
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PCN: 15709-BID    ESTIMATE RUN 10/16/2006

PROJECT: C R600-283                    ESTIMATE NO: 0002 01:33:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 52.000 13.000

GAL 0.000 0.00

27.00000 13.000 351.00

627-00012  
 

0065 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 197.000 0.000

SF  0.000 0.00

13.90000 0.000 0.00

627-01001  
 

0070 *FLAGGING 250.000 65.500

HOUR 25.500 524.03

20.55000 91.000 1,870.05

630-00000  
 

0075 *TRAFFIC CONTROL INSPECTION 20.000 9.000

DAY 4.000 432.00

108.00000 13.000 1,404.00

630-00007  
 

0080 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.500

EACH 0.000 0.00

5,405.00000 0.500 2,702.50

630-00009  
 

0085 *TRAFFIC CONTROL MANAGEMENT 75.000 5.000

DAY 10.000 5,150.00

515.00000 15.000 7,725.00

630-00012  
 

0090 *UNIFORMED TRAFFIC CONTROL COORDINATION 130.000 0.000

HOUR 0.000 0.00

75.65000 0.000 0.00

630-00015  
 

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.500

EACH 0.000 0.00

245.00000 0.500 122.50

630-80336  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000

EACH 1.000 70.00

70.00000 1.000 70.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 8.500

EACH 1.000 70.00

70.00000 9.500 665.00

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80343  
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PCN: 15709-BID    ESTIMATE RUN 10/16/2006

PROJECT: C R600-283                    ESTIMATE NO: 0002 01:33:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 0.000

SF  41.250 891.00

21.60000 41.250 891.00

630-80344  
 

0120 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

540.00000 1.500 810.00

630-80355  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 0.500 487.50

975.00000 2.000 1,950.00

630-80358  
 

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 40.000

EACH 0.000 0.00

59.00000 40.000 2,360.00

630-80364  
 

0135 CONCRETE BARRIER (TEMPORARY) 420.000 210.000

LF  0.000 0.00

80.00000 210.000 16,800.00

630-80370  
 

0140 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

10.80000 75.000 810.00

630-80380  
 

0145 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

7,565.00000 0.500 3,782.50

630-85010  
 

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

8,645.00000 0.500 4,322.50

630-85040  
 

0155 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0165 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15709-BID    ESTIMATE RUN 10/16/2006

PROJECT: C R600-283                    ESTIMATE NO: 0002 01:33:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT COLORADO TRAINING PROGRAM 3,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A ADJUST UTILITIES 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0185 F/A RAILROAD FLAGGING 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0190 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $9,249.53 100,573.76CURRENT AMT 490,507.80 $$

CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6

0200 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,836.000 2,358.000

SY  0.000 0.00

7.00000 2,358.000 16,506.00

202-00246  
 

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 850.000 238.000

SY  268.000 40,200.00

150.00000 506.000 75,900.00

202-00453  
 

0210 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 43.000 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00460  
 

0215 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 312.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34871  
 

0220 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 30.000 0.000

SY  0.000 0.00

10.65000 0.000 0.00

420-00510  
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PCN: 15709-BID    ESTIMATE RUN 10/16/2006

PROJECT: C R600-283                    ESTIMATE NO: 0002 01:33:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6

0225 WATERPROOFING (MEMBRANE) 2,836.000 0.000

SY  0.000 0.00

7.30000 0.000 0.00

515-00120  
 

0230 CONCRETE CLASS D (BRIDGE) (SPECIAL) 132.300 0.000

CY  42.000 24,150.00

575.00000 42.000 24,150.00

601-03041  
 

0235 REINFORCING STEEL 709.000 0.000

LB  709.000 1,488.90

2.10000 709.000 1,488.90

602-00000  
 

CAT 0305 $65,838.90 118,044.90CURRENT AMT 295,305.70 $$

CAT NO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.

0240 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,218.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00246  
 

0245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 665.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

202-00453  
 

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 33.000 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00460  
 

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 244.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34871  
 

0260 WATERPROOFING (MEMBRANE) 2,218.000 0.000

SY  0.000 0.00

7.30000 0.000 0.00

515-00120  
 

0265 CONCRETE CLASS D (BRIDGE) (SPECIAL) 94.300 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0270 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

2.10000 0.000 0.00

602-00000  
 

CAT 0311 $0.00 0.00CURRENT AMT 225,129.90 $$
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PCN: 15709-BID    ESTIMATE RUN 10/16/2006

PROJECT: C R600-283                    ESTIMATE NO: 0002 01:33:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0275 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00246  
 

0280 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 201.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

202-00453  
 

0285 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00460  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34871  
 

0295 WATERPROOFING (MEMBRANE) 668.000 0.000

SY  0.000 0.00

7.30000 0.000 0.00

515-00120  
 

0300 CONCRETE CLASS D (BRIDGE) (SPECIAL) 28.400 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0305 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

2.10000 0.000 0.00

602-00000  
 

CAT 0314 $0.00 0.00CURRENT AMT 68,722.40 $$

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0310 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00246  
 

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 201.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

202-00453  
 

0320 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00460  
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PCN: 15709-BID    ESTIMATE RUN 10/16/2006

PROJECT: C R600-283                    ESTIMATE NO: 0002 01:33:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0325 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34871  
 

0330 WATERPROOFING (MEMBRANE) 668.000 0.000

SY  0.000 0.00

7.30000 0.000 0.00

515-00120  
 

0335 CONCRETE CLASS D (BRIDGE) (SPECIAL) 28.400 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0340 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

2.10000 0.000 0.00

602-00000  
 

CAT 0315 $0.00 0.00CURRENT AMT 68,722.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0345 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

785.00000 1.000 785.00

620-00020  
 

0350 F/A CELLULAR PHONE SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70222  
 

CAT 0400 $0.00 785.00CURRENT AMT 3,570.00 $$

PROJECT TOTAL 75,088.43 $ 219,403.66CURRENT AMT 1,151,958.20 $$


